

ECO PROJECT COMPLETION REPORT (FORM)

1. Project Category/Code:	EME/E/SSP-6/2021
	EME/Energy/Energy Strategy
2. Project Title:	“Development of Energy Strategy 2030 and its Action Plan”
3. Inclusion in ECO Project List:	21 January 2021 approved ECO Work Program by 31st RPC
4. Project Objective(s):	To elaborate new energy strategy of ECO to be implemented till 2030 with a view to follow up ECO vision 2025
5. Project Budget (US\$):	9,000 USD
6. Project Funding Source:	General Reserve Fund
7. Coordinating Country/Organization:	The Secretariat of Economic Cooperation Organization
8. International/Regional Partner:	-
9. Duration of Project- In Proposal (Months):	3 months
10. Project Starting Time (M/Y): March 2021	February 2021
11. Project Completion Time (M/Y):	April 2021
12. Duration of Project-Actual (Months)::	3 months
<u>13. Results of the Project:</u>	
<u>Completion of implementation of Project’s outputs:</u>	
<ol style="list-style-type: none"> 1. Energy Strategy 2. Action Plan 3. Justification to adopt it by ECO Member States Energy Ministers 	
<u>14. Date of completion:</u>	April 24, 2021
<u>15. Lessons learnt from Project:</u> 1. Stock-taking and ownership by Member States is very vital to address primary target of project.	
CHAIRMAN’S (SECRETARY GENERAL) RECOMMENDATION ON PROJECT:	
Date of Project Monitoring Group Meeting: 14 June 2021 , 15 th Meeting of ECO Project Monitoring Group (PMG)	
<u>Acceptance of completion:</u> Certificates of Acceptance issued	
<u>Recommended steps forward:</u> As per Recommendations of the Project Final Report.	

Note: The Project Final Report has been circulated to all Member States via diplomatic channels and is available upon online request to register@eco.int